

A Question & Answer session on topical issues relating to extensions of time, additional cost and variation claims under construction contracts. The theme is avoiding disputes arising during the course of the construction stage from escalating to formal dispute resolution mechanisms such as adjudication, arbitration and litigation which are costly and time-consuming.









