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Registration
Opening Address
Topic 1: Navigating Extension of Time (EOT) 
and Conditions Precedent: A Step-By-Step 
Practical Guide 

08:45 AM
09:00 AM
09:25 AM

10:30 AM
11:10   AM

12:10 PM

12:55 PM
01:00 PM

Topic 2: Time at Large: Its Danger and 
How to Avoid it

Case Study (Data Centre), Panel Discussion and Q&A

Closing Remarks
Networking Session

Case Study (Infrastructure Work), 
Panel Discussion and Q&A


